



Johns Hopkins (w/ only 2014 upgrade)

Proposed Epic Install

2/4/2014

Calendar Year 2014

Calendar Year 2015

Calendar Year 2016

2017

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

ICD-10 Pause

MU 2
(JHH & BMC)

MU 2
(All hospitals)

2014 Upgrade

Likely 2016 Double Upgrade

Soft @ SMH

Soft @ HCGH

Soft @ SH

Soft @ BMC

Suburban Rollout

(Access, Billing and Clinical applications)

Post-live support

ED at JHH

Post-live support

Project team training

Home Heath (Home Care)

Project team training

Resolute Professional Billing

Project team training

Academic Collaborative Build

(ADT, Reg, Scheduling, Hospital Billing, HIM, Coding, Pharmacy, ED, Inpatient, OB, OR, Anesthesia, Radiology and Cardiology)

Beacon Oncology

Project team training

Phoenix Transplant

Post-live support at Bayview Medical Centerl

Roll Out to Johns Hopkins Hospital

Post-live support at Johns Hopkins Hospital

Hiring

Validate

Build

Test

Train

Recover and complete content

Train